WEEKLY STATUS REPORT

Prepared By: Kevin Gray

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 11/22/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of November 18, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Clean Harbors (Site remediation contractor, U.S. EPA ID Number MAD039322250)
removed thirty-six (36) drums of hazardous PCB material from the Site. Drums were
transported to Clean Harbors Deer Park, LLC (U.S. EPA ID Number TXD055141378),
located at 2027 Independence Parkway South, La Porte, TX 77571 for disposal. Drums
were generated during the decontamination of the groundwater treatment system.

Redevelopment Activities (Week of November 18, 2019):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors)
continued site surveying work as necessary.

Structure Tech (Site foundation contractor) completed breakdown and decontamination of
groundwater treatment system.

Structure Tech began digging plumbing trenches within the soil on the boiler house slab.
Structure Tech completed padding of ejector pit. Began rebar installation within the ejector
pit.

Roux collected one (1) wipe sample from the influent tank of the groundwater treatment
system and one (1) wipe sample from the effluent tank of the groundwater treatment
system.

Structure Tech completed scaffold deconstruction on the boiler house slab.

Northeast Demolition (Site demolition contractor) continued demolition work inside turbine
hall. Demolition debris was loaded into roll-off containers for disposal.

US Spray (Site steel contractor) continued scraping steel inside turbine hall.
Ground/Water Treatment and Technologies vacuumed out the carbon from the GAC filters
and placed them into five (5) tote bags.

Planned Activities for next week:

Continue gauging and product recovery as necessary.
Continue steel repair work and steel scraping in the turbine hall.
Continue demolition work in the turbine hall.

Continue the boiler house slab foundation scope.
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Photo Log

Photo 1 — Looking north west at the
boiler house slab. Plumbing is being
installed in trenches dug into the soil.

Photo 2 — View of the groundwater
treatment system’s influent tank after
decontamination.

Photo 3 — Ground/Water Treatment and
Technologies prepares to remove
carbon from GAC filters.
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. Fill Stockpile Steel Work . Seepage Basin
. Demolition . Installed SOE

. Geotechnical Test Pits . Groundwater Treatment System

. Excavation . Foundation Work
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